

Projects being facilitated by INCAP

S. No.	Project	Estimated Project Cost	Project Status
1	Development of a greenfield non-major Port at Bhavanapadu, Srikakulam District	Rs. 3500 Cr	<ul style="list-style-type: none"> • RFP document issued in December, 2015 • Pre-bid meeting held on 19/01/2016 • Last date for bid submission extended to 10/03/16
2	Development of Convention Centre at Madhurawada, Visakhapatnam	Rs. 380 Cr	<ul style="list-style-type: none"> • RFP document issued in September, 2015 • Last date for bid submission extended upto 15/03/16
3	Development of Convention Centre at Ibrahimpatnam, Vijayawada	Rs. 260 Cr	<ul style="list-style-type: none"> • RFP document issued in September, 2015 • Last date for bid submission extended upto 15/03/16
4	Development of International School at Adavivaram, Visakhapatnam	Rs. 93.4 Cr	<ul style="list-style-type: none"> • RFP document issued in September, 2015 • Developer is finalized and awaiting Govt. clearance
5	Development of International School at Bodduvaripalem, Nellore	Rs. 62.6 Cr	<ul style="list-style-type: none"> • RFP document (2nd Call) issued on 30/12/2015 • Pre-bid meeting held on 19/01/2016 • Last date for bid submission is 15/03/2016
6	Development of International School at Surappakasam, Tirupati	Rs. 62.6 Cr	<ul style="list-style-type: none"> • RFP document issued on 30/12/2015 • Pre-bid meeting held on 19/01/2016 • Last date for bid submission is 15/03/2016
7	Development of Integrated Sports Complex at Surappakasam, Tirupati	Rs. 310 Cr	<ul style="list-style-type: none"> • RFP document issued in September, 2015 • The evaluation report of bids sent to Govt. for necessary orders
8	Fibre Grid Phase-I	Rs. 333 Cr	<ul style="list-style-type: none"> • Tender finalized • Agreement signed on 29/10/2015 • Works are under progress and the subject transferred to AP State Fibrenet Limited

Table 2: Projects for which bid documents have been submitted by INCAP to Government for approval

S. No.	Project	Estimated Project Cost
1	RFP for development of Convention Centre at Surappakasam, Tirupati	Rs. 220 Cr
2	RFP for development of Integrated Sports Complex at Visakhapatnam	Rs. 275 Cr

Table 3: Projects under structuring by INCAP

S. No.	Project	Estimated Project Cost	Project Status
1	Development of 4 Star Hotel in Government vacant land at Vijayawada	Rs. 86.63 Cr.	PPR document submitted to Government in December, 2015
2	Development of 3 Star Hotel in Government vacant land at Guntur	Rs. 42.75 Cr.	PPR document submitted to Government in December, 2015
3	Development of 3 Star Hotel in Government vacant land at Rajahmundry	Rs. 57.04 Cr.	PPR document submitted to Government in December, 2015
4	RFQ for development of Beach Corridor: Priority section (1) from Bhogapuram to Bhimili (~20.65 km)	Rs. 320 Cr	TEFS report submitted to TR&B Dept. RFP process to be taken up by TR&B Dept.
5	RFQ for development of Beach Corridor: Priority section (2) from Visakhapatnam to Vemavaram near Annayapeta (~87 km)	Rs. 1,002 Cr	TEFS report submitted to TR&B Dept. RFP process to be taken up by TR&B Dept.
6	RFP for development of Beach Corridor: Priority section (3) from Machilipatnam to Vodarevu (~110 km)	Rs. 1,485 Cr	TEFS report will be received in March 2016. Subsequent to which, RFP process to be taken up by TR&B Dept
7	RFP for development of Beach Corridor: Priority section (4) from Ramayapatnam to Maipadu (~65 km)	Rs. 1,553 Cr	TEFS report will be received in April 2016. Subsequent to which, RFP process to be taken up by TR&B Dept
8	Development of a Greenfield non-major Port at Narsapur	-	TEFS studies underway by M/s. RITES Ltd. Draft report received in February, 2016 and under examination
9	Development of a Greenfield non-major Port at Ramayapatnam	-	TEFS studies underway by M/s. RITES Ltd. Report expected in March, 2016